

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 July 2026
Team ID	
Project Name	Plugging into the Future: An Exploration of Electricity Consumption Patterns
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Collect electricity consumption dataset (2019–2020)	2	High	Phani Sri Adithya Vardhan
Sprint-1	Data Preparation	USN-2	Clean missing values and prepare dataset	3	High	Phani Sri Adithya Vardhan
Sprint-1	Data Preparation	USN-3	Import dataset into Tableau Desktop	2	High	Phani Sri Adithya Vardhan
Sprint-2	Dashboard Development	USN-4	Create State-wise Consumption Map	3	High	Phani Sri Adithya Vardhan
Sprint-2	Dashboard Development	USN-5	Create Region-wise Consumption Dashboard	3	High	Phani Sri Adithya Vardhan
Sprint-2	Dashboard Development	USN-6	Create Year-wise Consumption Dashboard	2	Medium	Phani Sri Adithya Vardhan

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Dashboard Development	USN-7	Create Quarter-wise Consumption Dashboard	2	Medium	Phani Sri Adithya Vardhan
Sprint-3	Dashboard Development	USN-8	Create Top-N & Bottom-N States Dashboard	3	High	Phani Sri Adithya Vardhan
Sprint-3	Dashboard Development	USN-9	Create Lockdown Impact Analysis Dashboard	3	High	Phani Sri Adithya Vardhan
Sprint-4	Story Creation	USN-10	Create Tableau Story with all dashboards	2	High	Phani Sri Adithya Vardhan
Sprint-4	Testing	USN-11	Validate dashboard filters, maps, and charts	2	High	Phani Sri Adithya Vardhan
Sprint-4	Deployment	USN-12	Publish workbook to Tableau Public and verify links	3	High	Phani Sri Adithya Vardhan
Sprint-4	Documentation	USN-13	Prepare project report with screenshots and Tableau Public link	2	Medium	Phani Sri Adithya Vardhan

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	30 Jun 2026	05 Jul 2026	20	05 Jul 2026
Sprint-2	20	6 Days	06 Jul 2026	11 Jul 2026	20	11 Jul 2026
Sprint-3	20	6 Days	12 Jul 2026	17 Jul 2026	20	17 Jul 2026
Sprint-4	20	6 Days	18 Jul 2026	23 Jul 2026	20	23 Jul 2026

Velocity:


Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Sprint Burndown Chart



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>